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“? December 2001 TAEIG Meeting

* Fast track project status

— Schedule reflects further “bundling” into 62
projects
— Progress since 3/01(previous HMT meeting):

* Final actions completed 9
(6 actions packaged in 1 bundle)

* Significant progress | 28
* Progress noted but completion by target 10
date is unlikely

* Limited or no progress 24
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* Non-fast track project status
— 20 projects in work

— Priority given to 7 projects in TAD 2002
business plan

* Progress to date on track for 2002 commitments

— Schedules to be developed for all projects -

similar to those developed for fast track
projects
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* Challenges for processing rule making
projects
— Competing priorities for FAA tech. writers

— Impact to working group progress following
Sept. 11 events

— OMB requirement (Andrew Card memo) issued
spring 2001 requires ALL rule making be
reviewed by OST

* Updated SMT prioritization for all AIR rule
making projects completed November 200],
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* SMT prioritization provides focus on
highest priority projects and a roadmap for
future business plans

* TAD will implement monthly progress
reviews on all rule making projects starting

January 2002

* FAA wants to work with TAEIG to identify
rule making progress measures and a
frequency for regular updates
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« HMT approved TOR (11/01). Projects need
to be prioritized before work can begin

— Nose wheel steering (25.745)

— Fuselage post crash fire protection (25.856)
— Tire burst (25.729 & 25.963(g))

 TOR 1 development (11/01)

— Remotely located, occupied areas (25.819) in
coordination with JAA specialist
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* Final actions completed since 3/01

— Revised landing gear shock absorption test
requirements (AC), §§ 25.723, 25.725

— Revision of hydraulic system guidance to
harmonize with JAA (AC), § 25.1435

— Revision to requirements concerning airplane
operating limitations and the content of airplane
flight manuals, §§ 25.1516, 25.1527,
25.1583(c), 25.1583(f), 25.1585, 25.1587
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* Significant progress made since 3/01
— NPRM’s

*4 In OST for concurrence
4 1In headquarters' for concurrence

* 7. In directorate for concurrence
« 7 In ARAC for WG comments

~ Final Rules

* 1 In headquarters' for concurrence
- ¥ With engineer or writer-editor | Slide 8
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* Progress noted since 3/01 but completion
by target date unlikely

— 10 RPR’s yet to be approved
¢ 3 In headquarters' for approval
* 5 RPR’s in directorate for concurrence
« 2 RPR’s with engineer or tech writer
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* Limited or no progress made since 3/01,
current status

— 1 Project Awaiting Information from APO
— % Projects Awaiting TAD Resources

— 6 Projects Needing Additional Information
from Working Group

— 8 Projects Awaiting Input from ARAC
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